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Date: ~ December 11, 2002 Minutes are/jggclésgified and
NOTUCNE & f0/r T
To: Jan Robbins 7T (e

From: Pam Arnold

Subject: WEEKLY STATUS MEETING DOE/LRA for December 11, 2002

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

P. Bakke S. McNett

D. Coyne D. Onyskiw
J. Floerke M. Simmons
D. Foss S. Thompson
F. Gerdeman K. Trice

H. Giplin R. Vonfeldt
R. Leitner

Additional items discussed: The following items will be dropped from both the Agenda and
Weekly Status Report: MAA/PA Closure; Uncleared personnel access to PA; Gloveboxes to
Envirocare

Action items:
From 11/27/02.

1. The State requested a copy of the current T231A tank sludge removal process
procedure and a copy of the rewritten procedure. — D. Coyne
STATUS: Waiting rewrite of procedure form contractor.
New 12/4/02
1. Both the State and DOE requested copies of the “underslab characterization” work
package when complete — Dan Coyne
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Ward, David

From: Hoffman, Betty

Sent: Thursday, December 12, 2002 12:00 PM
To: Ward, David; Nesheim, Janet; Green, Ken
Cc: Pennell, Jeffrey

Subject: RE:

The weekly DOP minutes of December 11, 2002, , in two parts, along with the transmittal memorandum for December 4,
2002, are Unclassified/Not UCNI.

Betty Hoffman

From: Ward, David
Sent: Thursday, December 12, 2002 11:47 AM

To: Nesheim, Janet; Green, Ken; Hoffman, Betty
Cc: Pennell, Jeffrey
Subject:

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for December 4. All
three documents have been reviewed by Jim Floerke, who has signed on the cover page of the transmittal
memorandum, that they are unclassified and NOT UCNI.

Your return E-mail indicating approval will accompany the minutes to the Administrative Record for access by the
public.

David

<< File: TRANSMITTAL MINUTES.doc >> << File: Weekly State Status - (12-11-02).doc >> << File:
Environmental Matrix.xis >> << File: AGENDA1.doc >>



B371 CLOSURE PROJECT
WEEKLY STATUS MEETING [Every Wednesday, 9:30 a.m.B371 Conference Room]
December 11, 2002
AGENDA

9:30 am INTRODUCTION - David Ward, X5938 (212-2578)

D&D - Jim Floerke, X2850, (212-3292)

Sets Status

Tanks

MAA/PA Closure

Uncleared Personnel Access to PA

D&D WASTE ~ Randy Leitner, X3537, (212-2174)

o Gloveboxes to Envirocare
e 3000 legacy drums

CONSTRUCTION / MAINTENANCE - Dan Coyne, X2820 (212-6200)

B374

Set 5 Dismantlement

Set 21 Dismantiement

Area AQ Demolition (B371)

Area AM Dismantlement (attic reagent tanks)
Install TGA Equipment

Upgrade Bldg. Ventilation

Room 3701 Security Upgrades
Room 3602 Parts Crushing

B371/4 Demolition Contract

B371 Characterization Paint Samples
B371 Under-slab Characterization

PuSPS - Randy Leitner, X3537, (212-2174)

AUTHORIZATION BASIS/BIO —Howard Giplin, X3701 (212-3603)

ENVIRONMENTAL & ACTION ITEMS~ David Ward, X5938 (212-2578)
OUTSTANDING ACTION ITEMS:

1. State requested the fact-finding meeting minutes and the corrective actions for the
spill that occurred during the T231A tank sludge removal process. COMPLETE —J.
Floerke

2. State requested copies of the current T231A tank sludge removal process procedure
and the rewritten procedure. — J. Floerke

3. Inform the State of the schedule for the Manager Review of the TGA. COMPLETE -
J. Floerke

4. Both the State and DOE requested copies of the “underslab characterization” work
package when complete — Dan Coyne



D&D Summary (AAC/AAD)
Week Ending 11/22/02

L D&D

Set 3 (1AD103BD00)
e Mechanical stripout in process.
e Electrical isolation and stripout is complete.

Set 4 (1AD104BD00)
e Mechanical stripout package due from P/E November 27.
¢ Electrical isolation and stripout is complete.

Set S (1AD10SBD00)
e Mechanical stripout for tanks completed. Tank removal in process.
e Electrical isolation and stripout is complete.

Set 6 (1AQ31DR02B)

e Scanning of tanks in rooms is complete.

e Engineering and Planning activities in process. (Initiate D&D in Room 3563)
e - Electrical isolation and stripout package due from P/E December 30.

Set 7 Dismantlement (1AD107BD00)

e Electrical dismantlement (Room 3305) is complete.

e Ancillary equipment mechanical isolation (Room 3305) is 95% complete.
e GB 36, 37, 38, and 75 are 100% complete.

e Room 3303 - Electrical and mechanical strip-out is in process.

Set 8 Tank Cerium Decon (1AD10§DH00)
e Strip-out package pending, based on coupon results.
¢ Coupon removal activities on hold.

Set 9 (CSV)

e  Work package planning and engineering under way to support disposal of 1,147 container pallets.
e Preparing for decon and rad characterization entries into repair bay, pending resource assignment.

Set 12 Dismantlement (1AD112BD00)
e Dismantlement engineering/planning pending resource assignment.

Set 13 Dismantlement (1AD113BD00)
e Electrical isolation and stripout in process.
e Dismantlement planning and engineering activities in process.
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N

Set 14 Dismantlement (1AD114BD00)

Electrical isolation is 95% complete.

Mechanical isolation package is 80% complete.

Equipment removal from Room 2339 continues.

GB 7,9, and 12 - Removal is 100% complete.

GB 10 - Internal component removal is 100% complete.

GB 13 - Internal component removal is 100% complete. Initiating removal.
GB 8§ - Internal component removal is 100% complete.

Set 16 Dismantlement (1AD116BD00)
e Electrical isolation and stripout package due from P/E January 7.
* Mechanical isolation and stripout package due from P/E January 13.

Set 25 Dismantlement (1AD125BD00)

e Electrical stripout complete.

¢ Mechanical stripout in process. All internal components removed.
¢ GB 48 and 49 removed.

e Working GB 50 and 51.

Set 34 Dismantlement (1AD134BD00)
e TGS drum counting equipment removed. Set scope complete.

Set 56 Dismantlement (1AD456BD00)
e  Mechanical stripout package is ready to work pending resource assignment.
e Electrical strip out is complete.

Set 58 Dismantlement (1AD458BD00)

e Electrical isolation and stripout in process.

e Mechanical isolation and stripout package ready to work pending resource assignment.
e (B 118/120 stripout package at P/E.

Tanks
e Set 12 - Raschig ring removal in process. (1AC112ETO00)
*  Completed for Room 1105 (Tanks 131A, 229A, and 229B) and Room 1115 (Tanks 400A, 400B,
400C, 160A, and 160B).
» Removing rings from Tank 2B in Room 1117.
=  SCO surveys completed on Tanks T30, T31, T10, 238A/B, and 240A/B. All meet SCO.
e Set 10 - Ring Removal package ready to work. (1AC110ET00)

MAA/PA Closure (1AC11PNN20)
¢ Working with Material Stewardship on next revision to plan. Building personnel reviewing draft.

| D&D Waste

Send gloveboxes to Envirocare with all lead remaining
e A total of 7 cargo containers are now loaded and ready to ship.
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Repackage/disposition the remaining 3000 legacy drums
e Starting inventory (May 3, 2002) = 3,163 (revised to include 220 in B374)
e November 26, 2002 inventory = 1,830

Drum Category # 55 Gallon Drums
No glovebox processing 687
Drum repack (e.g. c-cell) 227
Glovebox processing 69
Empty 111
Unknown - Standards (Waiting disposition) 53
Unknown - Disposition 8
New Generation/New empty 529
Building 371 Total 1,684
Building 374 Total 146
Grand Total 1,830
Net Drum Loss for Week 41
Material Stewardship containers received to date 51

CONSTRUCTION / MAINTENANCE

B374

e 23] Sludge Removal - Implementing corrective actions resulting from line separation.

e Tank Sludge Removal - Sludge removal strategy being developed to package sludge in DOT
containers and consider off-site treatment.

Set 5 Dismantlement [Tank Removal] (1AD105BD00)
e Commenced removal of tank.

Set 21 Dismantlement (1AD4218D00)
e FElectrical isolation in process.

Area AQ Demolition - B381 and UST (1AD1AQGX20)
e UST
» . Ready to fill tanks. Slurry truck ordered.

Area AM Dismantlement [Rooms 4101, 4102, 4103 and 4104] (1AD1AMBX00)
e Removed 1 additional tank. Continuing with mechanical removal. Electrical removal in 4101 and
4102.

Install TGA that Measures Moisture in PuSPS
e Blind sample and SO testing complete. V&V testing of procedures in process. Readiness Review
(MR) expected to begin the week of December 2.

Upgrade Building Ventilation System
e Removal of in-line supplies filters re-started. Approximately 150 of 210 filters removed in attic.

Room 3701 Security Upgrades
e Package for duress buttons in process. Conduit being installed. Should complete December 6,
pending Alarm Tech support.

Room 3602 Parts Crushing
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e Five parts crushed and packaged. Looking at new sizing methods.

B371/374 Demolition Contract
e Internal KH reviews in process. Expect to transmit the package to DOE in December 2002.

B371 Characterization Paint Samples
e 310 of 390 samples taken.

B371 Underslab Characterization
e Commencing development of work package. Awaiting input from RISS environmental.

B371 West Wall Removal

e Carpet removal commenced.

¢ Furniture removed.

¢ Remaining personnel re-located.

e Electrical demo expected to begin the week of December 2

L PuSPS

There are a total of 1194 good cans that are in final review; this is an increase of 3 cans from last
week. Of those:

e 1167 have data packages and are ready to ship; this is an increase of 23 cans from last week.
o There are 1076 POC’s to be sent to WIPP; waiting on ROD to be signed.

Campaign II Start-Up (<80% material @ approximately 400 batches)

Preparation for pre-batching/pre-treatment (room 3602) in process

e The Readiness Assessment for pre-batching has been completed. There were 7 pre-start
findings. Once they are closed, pre-batching operations will commence.

TGAIR system is in dry run, training, and procedure verification.
e Authorization documentation for TGAIR was completed
e Operating procedure changes will be issued this week to support processing <80% material.

Sizing of Composites (analyzing the optional method of processing)

Decision not to put 15 Pu/tantalum parts in 3013 cans. Still need decision on packaging method (from
RFFO and Savannah River).

Revision: 12/12/02
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